RECORDS AND REPORTS April 2006

1204 WEEKLY TIME REPORTS

1204-1 General

Weekly Time Reports provide an accounting of contract time used and contract time remaining. The
ORG office generates Weekly Time Reports using the CPE computer program (Exhibit 12-16). The
Project Supervisor informs the office staff of the number of days to be charged each week and then
enters this information into the computer to generate the report.

The original Weekly Time Report is signed by the Resident Engineer and sent to the Contractor to
ensure that there is agreement regarding the contract time charges. The Contractor has one week
after receiving the report to protest the time charges.

The first Weekly Time Report must be submitted to Field Reports within a week of the actual start of
work. Also the FINAL Weekly Time Report must be submitted when the project is completed or the
time is no longer being charged to the project.

Weekly Time Reports commence on the official contract start date, determined in accordance with
Standard Specification 108.02, or when the physical work starts, whichever comes first. Contract time
is charged on the official contract start date as noted on the Award Letter.

"Zero" time reports are produced when there is no time charged during a given week, except in the
case of extended periods of time such as seasonal shutdowns. A seasonal shutdown is noted in the
remarks section of the last Weekly Time Report, and the numbering sequence is continued when the
reports are resumed. Notify Field Reports of seasonal shut-down via E-mail.

When the project is accepted as substantially complete, time charges stop and the Final Weekly Time
Report must be submitted to Field Reports. Copies of the first and final Time Report for all phases
should be sent to Field Reports.

1204-2 Working Day Contracts

Contractors are normally charged five days per week regardless of the number of hours or days
worked.

If the Contractor, through no fault of his own, is unable to perform work on the controlling item or items
of work for more than half of the normal working day, no time will be charged for that day.

Since weather days are not charged, the contract time is automatically extended for weather without
requiring a formal time extension. The Weekly Time Report also eliminates the need for weather-
related Stop and Resume Work Orders, except for long periods of interruption in the work such as
winter shutdowns, which still require a Stop and Resume Work Order with a copy sent to Field Reports.
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ARIZONA DEPARTMENT OF TRANSPORTATION

Weekly Time Report
Tracs Number: S000001C Report Number: 43
Project Number; AC*053-2-(25) Org: 8332
Project Description: LINDEN-JCT US 60 Contract Began on;

04/03/00
Gentlemen:
Under the terms of this project it is specified that the work must be completed within 130 working/calendar days.

During the week beginning 10/07/2000

Phase = 01
No. Week Sat Sun Mon Tue Wed Thu Fri  Total
43 10/07/00 0 0 0 0 0 0 0

Remarks:

You will, in accordance with the Standard Specification, be allowed to file written protest setting forth in what
respect, if any, this weekly statement is incorrect, otherwise it shall be deemed to have been accepted as correct.

Codes: Phase 01

1 = Day Charged Contract Days 130

W = Weather Extended Days +17

S = Stop Work Order Subtotal Days 147

H = Holiday Previous Days 110

0 = Weekend This Week 0

X = Other Days Used to Date 110=75%
Remaining Days 37=25%

Resident Engineer

Distribution
Original — Contractor
1 copy - Project File

Exhibit 1204-4-1. Weekly Time Report
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1204-3 Calendar Day Contracts

A calendar day contract specifies the number of calendar days allowed for the work. Every calendar day
(including weekends, holidays, and inclement weather) is charged on the Weekly Time Report, whether the
Contractor works or not, unless the Resident Engineer has suspended work by a Stop Work Order. On special
occasions, when the Resident Engineer wants the Contractor to stop working, he may do it by stopping the
contract time.

1204-4 Fixed-date Contracts

A Fixed Date contract specifies the contract completion date. This date shall be the date on which all work on
the project is required to be substantially completed.

For Fixed Date contracts, time reports need to be completed to maintain internal records for days used.
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